

802.16
Project Planning Committee

Closing Report
Session #47

Project Planning Closing Report – Session #47

- Met Monday Afternoon and Wednesday
- Approximately 90-100 people
- Primary activity was to address the proposed Revision PAR and associated issues
- We reviewed the proposed Revision PAR and made some edits: Final approved version is 802.16-07/001r2
- Extensive discussions during rest of session on how to handle Cor 2

Project Planning Closing Report – Session #47

- Joint session Wednesday afternoon with Maintenance and NetMAN to discuss different approaches to Cor 2 approval
 - Take Cor 2 to Sponsor Ballot as planned
 - Incorporate Cor 2 into Revision
 - Incorporate Cor 2 into 802.16g
- Final Recommendation: Take Cor 2 to Sponsor Ballot PRIOR to the March Session (using current EC Conditional Approval); Take Revision PAR to EC at March Session

Project Planning Closing report

- Motion:
 - That the WG Chair forward the revised 802.16 Revision PAR, IEEE 802.16-07/001r2, to the IEEE 802 EC for approval and forwarding to NESCOM

For:

Against:

Abstain:

Revision Status

- From Session #45: Initiate “Informal” Editorial Merge of current published documents by IEEE Staff editor(s)
 - 43/1/0
 - Target date for merged document – EOY 2006 – **has now slipped to March/April 2007**
 - Conduct a WG review of the merged document – Jan mtg – **now March meeting, if possible**
 - WG Review comments to be reviewed by maintenance TG to determine if already addressed by Cor 2. If so, incorporate Cor 2 solutions
 - Create merged corrected document
 - Initiate formal revision process/PAR (Jan - PAR preparation) **Done**
 - EC approval of Revision PAR – **March 2007**
 - Submission to Nescom – **TBD**
 - Nescom Approval – **TBD**
 - Estimated WG ballot of corrected merged document – **Session #50, July 2007 (Plenary)**