

Project	IEEE 802.16 Broadband Wireless Access Working Group		
Title	Co-existence Time Line		
Date Submitted	1999-10-25 and last Revised 2000-09-15		
Source	Andy McGregor Nortel Networks PO Box 3511, Station C, Ottawa, Ontario, K1Y 4H7	Voice: Fax: E-mail:	613-763-7942 613-765-5598 mcgregor@nortelnetworks.com
Re:	This is a revised update of the Coexistence Practice Timeline.		
Abstract	This document contains a schedule of major milestones for the development of the Coexistence Practice		
Purpose	This document is for information purposes. No action is required. With a target date for completing the draft of November 2000.		
Notice	This document has been prepared to assist IEEE 802.16. It is offered as a basis for discussion and is not binding on the contributing individual(s) or organization(s). The material in this document is subject to change in form and content after further study. The contributor(s) reserve(s) the right to add, amend or withdraw material contained herein.		
Release	The contributor acknowledges and accepts that this contribution may be made publicly available by 802.16.		

## Appendix H, Coexistence Time Line

Date	Days	Meeting Location	MileStone
08-Oct-99			1 <sup>st</sup> Rough draft posted
22-Oct-99	14		Meeting 4 contribution deadline
04-Nov-99	13		Comments due
08-Nov-99	4	#4: Kauai, HI	
17-Dec-99	39		2 <sup>nd</sup> Rough draft posted
3-Jan-00	17		3 <sup>rd</sup> Rough draft posted
10-Jan-00	7	#5: Dallas, TX	
20 Jan 00			Teleconf at 10:00 am CST
27 Jan 00			Teleconf at 10:00 CST
3 Feb 00			Teleconf 10:00 am CST
24 Feb 00			4 <sup>th</sup> Draft Posted; Call for comments
28 Feb 00			Closing date for comments
06-Mar-00	56	#6: Albuquerque, NM	Work completed on practice doc; major holes/problems ident.
10-Mar-00	4		5 <sup>th</sup> Draft Posted; Call for comments
		Telecon (date TBD)	Complete initial model for evaluating coexistence
		Telecon (date TBD)	Evaluation of antenna section of practice
19-20 Apr 00	45	#6A: Montreal, Canada	Interim mtg to revise drft doc and review modeling results
24 Apr 00			
01-May-00	10	#7: Washington DC	Review model and initial results; revise practice doc
8-May-00	8		
15-May-00	7	Teleconference	-Discuss the 5 <sup>th</sup> Draft discussion proposals needed by sections
26-May-00	11	Teleconference	-review contributions including simulation results -agenda for next interim meeting -Post sixth draft
12 June 2000	17	#7.5 Ottawa	- Fill in TBD and blanks in the 6 <sup>h</sup> Draft
1-July-2000	18		Call for comments on Draft 6 of practice
			-Review call for comments
10-13 July 2000	13	#8: La Jolla, CA	-review/finalize contents including coordination process -finalize organization of structure (organization) of document in preparation for publication of 7 <sup>th</sup> draft
24-Jul-00	11		-Publish 7 <sup>th</sup> Draft to TG2 members
7 Sep-00	45	Teleconference	Review 7 <sup>th</sup> Draft and contributions;
11-Sep-00	4		Publish eight draft on web
11-13 Sept 00	0	#9: Denver, CO	Review comments and develop document content
14 Sept 00	1	#9	Joint 802.16.1 & .2 Session to present summary of draft doc
22 Sept 00	8		Generate ninth draft and publish on web; call for comments
25-26 Oct-00	33	#9.5 Ottawa, Ont Canada	review of initial comments for draft doc
06-10-Nov-00	11	#10: Tampa, FL	Finalize all comments; TG Draft Complete Request for Release for letter ballot (802.16)
17-Nov-00	7		Publish TG approved text on Server
22-Dec-00	35		Completion of first ballot results
9-Jan-01	16	Teleconference	Review comments
22 Jan-01	13	#11 Israel	Resolve comments
29-Jan-01	7		Begin re-circulation
15-Feb-01	17		Second round balloting complete
22-Feb-01	7		WG Draft Complete, Electronic Request for sponsor ballot (802)
12-Mar-01	19	#12 Hilton Head, SC	Sponsor ballot approval - Draft Standard
15-Mar-01	3		Begin sponsor ballot
16-Apr-01	31		First sponsor ballot completed
30-Apr-01	14		Begin re-circulation
07-May-01	7		Re-circulation completed
10-May-01	3		Complete official draft document
XX-May 01		#12	Coexistence Party
			Submit to IEEE SA