
Project	IEEE 802.16 Broadband Wireless Access Working Group		
Title	Coexistence Time Line		
Date Submitted	1999-10-25 and last Revised 2000-01-14		
Source	J. Leland Langston Raytheon Telecommunications 17217 Waterview Parkway Dallas, TX 75252	Voice: 972-344-0795 Fax: 972-344-0759 E-mail: j-langston2@raytheon.com	
Re:	This is a revised update of the Coexistence Practice Timeline which was developed at Session 3 in Boulder CO, Sept 13-17, 1999 and approved without objection at that meeting.		
Abstract	This document contains a schedule of major milestones for the development of the Coexistence Practice and is consistent with the proposed submittal date of 2000-07-14.		
Purpose	This document is for information purposes. No action is required.		
Notice	This document has been prepared to assist IEEE 802.16. It is offered as a basis for discussion and is not binding on the contributing individual(s) or organization(s). The material in this document is subject to change in form and content after further study. The contributor(s) reserve(s) the right to add, amend or withdraw material contained herein.		
Release	The contributor acknowledges and accepts that this contribution may be made publicly available by 802.16.		

Appendix H, Coexistence Time Line

Date	Days	Meeting Location	MileStone
<i>08-Oct-99</i>			1 st Rough draft posted
<i>22-Oct-99</i>	14		Meeting 4 contribution deadline
<i>04-Nov-99</i>	13		Comments due
<i>08-Nov-99</i>	4	#4: Kauai, HI	
<i>17-Dec-99</i>	39		2 nd Rough draft posted
<i>3-Jan-00</i>	17		3 rd Rough draft posted
<i>10-Jan-00</i>	7	#5: Dallas, TX	
<i>26 Jan 00</i>			4 th Draft posted
<i>26 Jan 00</i>			Teleconf at 16:00 UT or GMT
<i>1 Feb 00</i>			Teleconf at 16:00 UT
<i>4 Feb 00</i>			Teleconf 10:00 am UT
<i>14 Feb 00</i>			5 th Draft Posted; Call for final comments
<i>28 Feb 00</i>			Closing date for comments
<i>06-Mar-00</i>	56	#6: Albuquerque, NM	Final resolution of comments
<i>10-Mar-00</i>	4		Draft Complete – Task Group, Release for letter ballot (802.16)
<i>14 Apr 00</i>	35		Completion of first ballot results in
			Resolve comments
<i>21 Apr 00</i>	7		Begin recirculation
<i>1 May 00</i>			Second round balloting complete
<i>01-May-00</i>	52	#7: Washington DC (tentative)	Resolve second round ballot comments
<i>05-May-00</i>	4	Wash DC	Draft Complete – Working Group, Electronic Request for sponsor ballot (802)
<i>19-May-00</i>	14		Sponsor ballot approval - Draft Standard
<i>22-May-00</i>	3		Begin sponsor ballot
<i>21-Jun-00</i>	30		First sponsor ballot completed
<i>27-Jun-00</i>	6		Begin Re-circulation
<i>07-Jul-00</i>	10		Re-circulation completed
<i>10-Jul-00</i>	3	#8: La Jolla, CA	
<i>14-Jul-00</i>	4		Submit to IEEE