

802.20 Development Plan – 1st Std.

802.20-PD-07r5

■ DRAFT FINALIZATION

- Resolution of Previous Letter Ballot Rejected Comments January 2007
- Call for Additional Proposals & draft changes January 2007
- All Proposals including simulation results and specific draft modifications due by March 7, 2007 March 2007
- Proposal presentations and WG reviews March 2007
- Practice Ballot April 2007
- Practice Ballot Comment Resolution May 2007
- WG Letter Ballot July 2007

■ STANDARD DEVELOPMENT

- Final Working Group Resolution of Draft Standard November 2007
- Sponsor Ballot Starts December 2007
- First Ballot Re-circulation February 2008
- Conditional Revcom Submission approval by 802EC March 2008
- Second Ballot Re-circulation Mar/April 2008

■ IEEE-SA APPROVAL

- Conditional Revcom Submission May 2008
- IEEE-SA June 2008

Note: All dates could be earlier if consensus is reached sooner or could move later if more resolutions or more ballot re-circulations are required.

802.20 Development Plan- P802.20.2

802.20-PD-07r5

■ New PAR Approval

- For P802.20.2 (PICs) - 802EC and NesComMarch 2008

■ STANDARD DEVELOPMENT

- 1st Working Group Ballot – P802.20.2 September 2008
- Sponsor Ballot Starts – P802.20.2 January 2009
- Sponsor Ballot & Recirculations – P802.20.2 Jan. – Nov. 2009

■ IEEE-SA APPROVAL

- IEEE-SA for P802.20.2 December 2009

Note: All dates could be earlier if consensus is reached sooner or could move later if more resolutions or more ballot re-circulations are required.

802.20 Development Plan- P802.20.3

802.20-PD-07r5

■ New PAR Approval

- For P802.20.3 (Min. Perf.) - 802EC and NesCom March 2008

■ STANDARD DEVELOPMENT

- 1st Working Group Ballot – P802.20.3 November 2008
- Sponsor Ballot Starts – P802.20.3 July 2009
- Sponsor Ballot & Recirculations – P802.20.3 July 09–July 2010

■ IEEE-SA APPROVAL

- IEEE-SA for P802.20.3 July 2010

Note: All dates could be earlier if consensus is reached sooner or could move later if more resolutions or more ballot re-circulations are required.