

ID	Task Name	Duration	Start	Finish	2000												2001											
					S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
1	<b>IEEE Std 802.15.1-[2001] Scenario A</b>	<b>692 days</b>	<b>Fri 10/22/99</b>	<b>Thu 9/13/01</b>	[Gantt bar spanning from Oct 22, 1999 to Sep 13, 2001]																							
2	<b>WG Ballot Phase</b>	<b>498 days</b>	<b>Fri 10/22/99</b>	<b>Fri 3/2/01</b>	[Gantt bar spanning from Oct 22, 1999 to Mar 2, 2001]																							
3	<b>Draft 0.6</b>	<b>134 days</b>	<b>Fri 10/22/99</b>	<b>Fri 3/3/00</b>	[Gantt bar spanning from Oct 22, 1999 to Mar 3, 2000]																							
11	<b>Draft 0.7.2</b>	<b>283 days</b>	<b>Wed 3/8/00</b>	<b>Fri 12/15/00</b>	[Gantt bar spanning from Mar 8, 2000 to Dec 15, 2000]																							
12	Editing D0.6 to D0.7.2	50 days	Wed 3/8/00	Wed 4/26/00	[Task bar from Mar 8, 2000 to Apr 26, 2000]																							
13	Upload D0.7.1 to Web	0 days	Wed 5/17/00	Wed 5/17/00	[Milestone diamond at May 17, 2000]																							
14	Pre LB	7 days	Wed 5/17/00	Tue 5/23/00	[Task bar from May 17, 2000 to May 23, 2000]																							
15	LB3 D0.7.2	40 days	Wed 5/24/00	Sun 7/2/00	[Task bar from May 24, 2000 to Jul 2, 2000]																							
16	LB3 Comment Resolution	151 days	Mon 7/3/00	Thu 11/30/00	[Task bar from Jul 3, 2000 to Nov 30, 2000]																							
17	LB6 Confirmation	15 days	Fri 12/1/00	Fri 12/15/00	[Task bar from Dec 1, 2000 to Dec 15, 2000]																							
18	Draft 0.7.3	0 days	Fri 9/8/00	Fri 9/8/00	[Milestone diamond at Sep 8, 2000]																							
19	<b>Draft 0.8</b>	<b>155 days</b>	<b>Fri 9/8/00</b>	<b>Fri 2/9/01</b>	[Gantt bar spanning from Sep 8, 2000 to Feb 9, 2001]																							
20	Begin Editing	90 days	Fri 9/8/00	Wed 12/6/00	[Task bar from Sep 8, 2000 to Dec 6, 2000]																							
21	BSIG Releases BT v1.1	0 days	Fri 12/29/00	Fri 12/29/00	[Milestone diamond at Dec 29, 2000]																							
22	<b>Begin Final Editing D0.7.3 to D0.8</b>	<b>21 days</b>	<b>Fri 12/29/00</b>	<b>Thu 1/18/01</b>	[Gantt bar spanning from Dec 29, 2000 to Jan 18, 2001]																							
23	SDL Final Editing BTv1.0B to v1.1	14 days	Fri 12/29/00	Thu 1/11/01	[Task bar from Dec 29, 2000 to Jan 11, 2001]																							
24	Drop in BTv1.1 Derivative Text	7 days	Fri 12/29/00	Thu 1/4/01	[Task bar from Dec 29, 2000 to Jan 4, 2001]																							
25	Produce D0.7.4 Proof	3 days	Fri 1/12/01	Sun 1/14/01	[Task bar from Jan 12, 2001 to Jan 14, 2001]																							
26	IEEE WG Distribution	0 days	Sun 1/14/01	Sun 1/14/01	[Milestone diamond at Jan 14, 2001]																							
27	TG1 D0.7.4 Proof Review	4 days	Mon 1/15/01	Thu 1/18/01	[Task bar from Jan 15, 2001 to Jan 18, 2001]																							
28	WG Approve D0.7.4 to D0.8	0 days	Thu 1/18/01	Thu 1/18/01	[Milestone diamond at Jan 18, 2001]																							
29	Upload D0.8 to IEEE Web Site	0 days	Thu 1/18/01	Thu 1/18/01	[Milestone diamond at Jan 18, 2001]																							
30	LB(7) D0.8	15 days	Fri 1/19/01	Fri 2/2/01	[Task bar from Jan 19, 2001 to Feb 2, 2001]																							
31	LB(7) Comment Resolution	7 days	Sat 2/3/01	Fri 2/9/01	[Task bar from Feb 3, 2001 to Feb 9, 2001]																							
32	Draft 0.9 (LB(9))?	21 days	Sat 2/10/01	Fri 3/2/01	[Task bar from Feb 10, 2001 to Mar 2, 2001]																							
33	<b>Sponsor Ballot Phase</b>	<b>117 days</b>	<b>Mon 3/12/01</b>	<b>Fri 7/6/01</b>	[Gantt bar spanning from Mar 12, 2001 to Jul 6, 2001]																							
34	Draft 1.0.0	68 days	Mon 3/12/01	Fri 5/18/01	[Task bar from Mar 12, 2001 to May 18, 2001]																							
35	Draft 1.0.1	28 days	Sat 5/19/01	Fri 6/15/01	[Task bar from May 19, 2001 to Jun 15, 2001]																							
36	Draft 1.0.2	21 days	Sat 6/16/01	Fri 7/6/01	[Task bar from Jun 16, 2001 to Jul 6, 2001]																							
37	<b>StD Board Approval D1.1</b>	<b>41 days</b>	<b>Fri 8/3/01</b>	<b>Thu 9/13/01</b>	[Gantt bar spanning from Aug 3, 2001 to Sep 13, 2001]																							

Project: 00375r0P802-15_TG1-Projec Date: Sun 11/19/00	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	