

ID	Task Name	Duration	Start	Finish	1997		1998				1999				2000				2001				2002			
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
1	802.15.1 Project Plan Scenario A	1162 days	Tue 6/24/97	Thu 12/6/01																						
2	IEEE Wearables Committee	152 days	Tue 6/24/97	Thu 1/22/98																						
8	IEEE 802.11 WG for WLANs	300 days	Thu 1/22/98	Thu 3/18/99																						
19	IEEE 802.15 WG for WPANs	616 days	Wed 5/5/99	Thu 9/13/01																						
20	May99 Interim Meeting	2 days	Wed 5/5/99	Thu 5/6/99																						
21	#1 Jul98 Plenary Meeting	5 days	Mon 7/5/99	Fri 7/9/99																						
22	#2 Sep98 Interim Meeting	5 days	Mon 9/13/99	Fri 9/17/99																						
23	#3 Nov98 Plenary Meeting	5 days	Mon 11/8/99	Fri 11/12/99																						
24	#4 Jan00 Interim Meeting	5 days	Mon 1/10/00	Fri 1/14/00																						
25	#5 Mar00 Plenary Meeting	5 days	Mon 3/6/00	Fri 3/10/00																						
26	#6 May00 Interim Meeting	5 days	Mon 5/8/00	Fri 5/12/00																						
27	#7 Jul00 Plenary Meeting	5 days	Mon 7/10/00	Fri 7/14/00																						
28	#8 Sep00 Interim Meeting	5 days	Mon 9/18/00	Fri 9/22/00																						
29	#9 Nov00 Plenary Meeting	4 days	Mon 11/6/00	Thu 11/9/00																						
30	#10 Jan01 Interim Meeting	5 days	Mon 1/15/01	Fri 1/19/01																						
31	#11 Mar01 Plenary Meeting	4 days	Mon 3/12/01	Thu 3/15/01																						
32	Draft & PAR Submission Deadline	0 days	Fri 5/4/01	Fri 5/4/01																						
33	#12 May01 Interim Meeting	5 days	Mon 5/7/01	Fri 5/11/01																						
34	#13 Jul01 Plenary Meeting	4 days	Mon 7/9/01	Thu 7/12/01																						
35	Draft & PAR Submission Deadline	0 days	Fri 8/3/01	Fri 8/3/01																						
36	RevCom Meeting	0 days	Thu 9/13/01	Thu 9/13/01																						
37																										
38	Scenario B	58 days	Mon 9/17/01	Thu 12/6/01																						
39	#14 Sep01 Interim Meeting	5 days	Mon 9/17/01	Fri 9/21/01																						
40	#15 Nov01 Plenary Meeting	4 days	Mon 11/12/01	Thu 11/15/01																						
41	Draft & PAR Submission Deadline	0 days	Fri 10/26/01	Fri 10/26/01																						
42	RevCom Meeting	0 days	Thu 12/6/01	Thu 12/6/01																						

Project: 00375r0P802-15_TG1-Project Date: Sun 11/19/00	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	