
IEEE P802.15
Wireless Personal Area Networks™

Project	IEEE P802.15 Working Group for Wireless Personal Area Networks (WPANs)		
Title	TG1 Project Planning		
Date	[23 July 2001]		
Source	[Ian Gifford] [Self] [23 Kelshill Road Chelmsford, MA 01863, USA]	Voice: [+1 978 815 8182] Fax: [+1 978 251 3451] E-mail: [giffordi@ieee.org]	
Re:	[-99/015r0, -99/016r0, -99/006r0, -00/375r1, etc.]		
Abstract	[TG1's Project Planning Document for IEEE Std 802.15.1-[2001].]		
Purpose	[TG1's PAR indicates the Project will be completed on Nov00 (9 months ago); we were off by ~12 months. This document is offered as a revised project-planning document for the TG1 Editors as well as interested observers. We offer a single GANTT Chart for our project plan. If you have questions please contact the TG1 Chair.]		
Notice	This document has been prepared to assist the IEEE P802.15. It is offered as a basis for discussion and is not binding on the contributing individual(s) or organization(s). The material in this document is subject to change in form and content after further study. The contributor(s) reserve(s) the right to add, amend or withdraw material contained herein.		
Release	The contributor acknowledges and accepts that this contribution becomes the property of IEEE and may be made publicly available by P802.15.		

ID	Task Name	Duration	Start	Finish	'01			Aug '01				Sep '01				Oct '01				Nov '01				Dec '01				Jan '02				
					8	15	22	29	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13
1	TASKS	81 days	Sat 7/21/01	Thu 10/11/01																												
2	Approve the start of balloting.	0 days	Sat 7/21/01	Sat 7/21/01																												
3	Sponsor Ballot #1	45 days	Fri 7/27/01	Sun 9/9/01																												
4	Ballot	30 days	Fri 7/27/01	Sat 8/25/01																												
5	Resolution	10 days	Sun 8/26/01	Tue 9/4/01																												
6	Edit #1	5 days	Wed 9/5/01	Sun 9/9/01																												
7	SB2, recirc	17 days	Mon 9/10/01	Wed 9/26/01																												
8	Ballot	10 days	Mon 9/10/01	Wed 9/19/01																												
9	Resolution	5 days	Thu 9/20/01	Mon 9/24/01																												
10	Edit #2	2 days	Tue 9/25/01	Wed 9/26/01																												
11	SB3, recirc (contingency)	15 days	Thu 9/27/01	Thu 10/11/01																												
14																																
15	Post Sponsor Ballot Tasks	3 days	Wed 9/26/01	Sat 9/29/01																												
16	BSIG Letter of Assurance	0 days	Wed 9/26/01	Wed 9/26/01																												
17	RevCom submittal form	3 days	Thu 9/27/01	Sat 9/29/01																												
18	Submit Draft to RevCom	0 days	Sat 9/29/01	Sat 9/29/01																												
19																																
20	General Editing, post WG	5 days	Mon 7/23/01	Fri 7/27/01																												
21	Edit Color to B&W	5 days	Mon 7/23/01	Fri 7/27/01																												
22	Edit Xref	2 days	Mon 7/23/01	Tue 7/24/01																												
23	Edit Captions	1 day	Mon 7/23/01	Mon 7/23/01																												
24	Edit figure transitions	1 day	Mon 7/23/01	Mon 7/23/01																												
25																																
26	EVENTS	126 days	Tue 9/11/01	Fri 1/18/02																												
27	Standards Board Meeting	3 days	Tue 9/11/01	Thu 9/13/01																												
28	Session #14/Bellevue, WA USA	5 days	Mon 9/17/01	Fri 9/21/01																												
29	Draft Submission Deadline	0 days	Fri 10/26/01	Fri 10/26/01																												
30	Session #15/Austin, TX USA	4 days	Mon 11/12/01	Thu 11/15/01																												
31	Standards Board Meeting	3 days	Tue 12/4/01	Thu 12/6/01																												
32	Session #16/?	5 days	Mon 1/14/02	Fri 1/18/02																												

Project: Project 802.15.1 Date: Thu 8/16/01	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	