Project	IEEE 802.16 Broadband Wireless Access Working Group http://ieee802.org/16 >
Title	IEEE 802.16p Work Plan
Date Submitted	2010-11-11
Source(s)	Ron Murias
Re:	Administration
Abstract	Work Plan for IEEE 802.16p
Purpose	Administration
Notice	This document does not represent the agreed views of the IEEE 802.16 Working Group or any of its subgroups. It represents only the views of the participants listed in the "Source(s)" field above. It is offered as a basis for discussion. It is not binding on the contributor(s), who reserve(s) the right to add, amend or withdraw material contained herein.
Copyright Policy	
Patent Policy	The contributor is familiar with the IEEE-SA Patent Policy and Procedures:

Monday	Friday	IEEE-SA/RevCom	802.16 Session	Draft	EC Action
Nov 8, 2010	Nov 12, 2010		Session #70 - Dallas		
Nov 15, 2010	Nov 19, 2010			CfC (A0)	
Nov 22, 2010	Nov 26, 2010				
Nov 29, 2010	Dec 3, 2010				
Dec 6, 2010	Dec 10, 2010				
Dec 13, 2010	Dec 17, 2010				
Dec 20, 2010	Dec 24, 2010				
Dec 27, 2010	Dec 31, 2010				
Jan 3, 2011	Jan 7, 2011				
Jan 10, 2011	Jan 14, 2011		Session #71 - Taipei	AWD (A1)	
Jan 17, 2011	Jan 21, 2011			create A1	
Jan 24, 2011	Jan 28, 2011			create A1	
Jan 31, 2011	Feb 4, 2011			CfC (A1)	
Feb 7, 2011	Feb 11, 2011				
Feb 14, 2011	Feb 18, 2011				
Feb 21, 2011	Feb 25, 2011				
Feb 28, 2011	Mar 4, 2011				

M7 0044	Man 44 0044			
Mar 7, 2011	Mar 11, 2011	0	AVA/D (DO)	
Mar 14, 2011	Mar 18, 2011	Session #72 - Singapore	AWD (D2)	
Mar 21, 2011	Mar 25, 2011		create A2	
Mar 28, 2011	Apr 1, 2011		create A2	
Apr 4, 2011	Apr 8, 2011		CfC (A2)	
Apr 11, 2011	Apr 15, 2011			
Apr 18, 2011	Apr 22, 2011			
Apr 25, 2011	Apr 29, 2011			
May 2, 2011	May 6, 2011			
May 9, 2011	May 13, 2011			
May 16, 2011	May 20, 2011	Session #73 - Calgary	D1	
May 23, 2011	May 27, 2011		create D1	
May 30, 2011	Jun 3, 2011		create D1	
Jun 6, 2011	Jun 10, 2011			
Jun 13, 2011	Jun 17, 2011			
Jun 20, 2011	Jun 24, 2011			
Jun 27, 2011	Jul 1, 2011			
Jul 4, 2011	Jul 8, 2011			
Jul 11, 2011	Jul 15, 2011			
Jul 18, 2011	Jul 22, 2011	Session #74 - Singapore	D2	
Jul 25, 2011	Jul 29, 2011		create D2	
Aug 1, 2011	Aug 5, 2011		create D2	
Aug 8, 2011	Aug 12, 2011			
Aug 15, 2011	Aug 19, 2011			
Aug 22, 2011	Aug 26, 2011			
Aug 29, 2011	Sep 2, 2011			
Sep 5, 2011	Sep 9, 2011			
Sep 12, 2011	Sep 16, 2011			
Sep 19, 2011	Sep 23, 2011	Session #75	D3	
Sep 26, 2011	Sep 30, 2011		create D3	
Oct 3, 2011	Oct 7, 2011		create D3	
Oct 10, 2011	Oct 14, 2011			
Oct 17, 2011	Oct 21, 2011			
Oct 24, 2011	Oct 28, 2011			
Oct 31, 2011	Nov 4, 2011			
Nov 7, 2011	Nov 11, 2011	Session #76 - Atlanta	D4	Cond. S

N. d. oo.	N. 40 0044			
Nov 14, 2011	Nov 18, 2011		create D4	
Nov 21, 2011	Nov 25, 2011		create D4	
Nov 28, 2011	Dec 2, 2011			
Dec 5, 2011	Dec 9, 2011			
Dec 12, 2011	Dec 16, 2011			
Dec 19, 2011	Dec 23, 2011			
Dec 26, 2011	Dec 30, 2011			
Jan 2, 2012	Jan 6, 2012			
Jan 9, 2012	Jan 13, 2012	Session #77	D5	
Jan 16, 2012	Jan 20, 2012		create D5	
Jan 23, 2012	Jan 27, 2012			
Jan 30, 2012	Feb 3, 2012			
Feb 6, 2012	Feb 10, 2012			
Feb 13, 2012	Feb 17, 2012			
Feb 20, 2012	Feb 24, 2012			
Feb 27, 2012	Mar 2, 2012			
Mar 5, 2012	Mar 9, 2012			
Mar 12, 2012	Mar 16, 2012	Session #78 - Macao	D6	
Mar 19, 2012	Mar 23, 2012		create D6	
Mar 26, 2012	Mar 30, 2012		create D6	
Apr 2, 2012	Apr 6, 2012			
Apr 9, 2012	Apr 13, 2012			
Apr 16, 2012	Apr 20, 2012			
Apr 23, 2012	Apr 27, 2012			
Apr 30, 2012	May 4, 2012			
May 7, 2012	May 11, 2012			
May 14, 2012	May 18, 2012	Session #79	D7	
May 21, 2012	•		create D7	
May 28, 2012	May 25, 2012			
Jun 4, 2012	May 25, 2012 Jun 1, 2012		create D7	
	•		create D7	
Jun 11, 2012	Jun 1, 2012		create D7	
	Jun 1, 2012 Jun 8, 2012 Jun 15, 2012		create D7	
Jun 18, 2012	Jun 1, 2012 Jun 8, 2012 Jun 15, 2012 Jun 22, 2012		create D7	
Jun 18, 2012 Jun 25, 2012	Jun 1, 2012 Jun 8, 2012 Jun 15, 2012 Jun 22, 2012 Jun 29, 2012		create D7	
Jun 18, 2012	Jun 1, 2012 Jun 8, 2012 Jun 15, 2012 Jun 22, 2012		create D7	

Balle	ot

LB1 start	
LB1 end	
LB2 start	
LB2 end	
LB3 start	
LB3 end	

LB4 start
LB4 end
LB5 LB 5 end (clean) Open SB1
SB1 end
SB2 start
SB2 end
SB3 start
SB3 end
Com