

# Session #11TG2 Closing Report

- Completed comment resolution from WG recirculation ballot
- Revised draft nearly complete – final cross check needed before posting
- Joint meeting with TG3 – coexistence analysis for sub 11 GHz needed.
- PAR corrections agreed in TG2
- Preparing for Sponsor Ballot
- Timeline reviewed – still on track for May completion of Sponsor Ballot
- Discussion on new business – possibility to consider PP and frequencies below 11GHz – study group?