

TG2 Session#18 closing report

- Further simulation results for 3.5 GHz and 10.5 GHz systems were agreed. Provisional interim results have been summarized in a new document (available on server)
- **No contributions for 2.5GHz — propose to leave 2.5GHz results out of the next draft (may need PAR amendment)**
- Timeline no longer achievable for 2.5 GHz. Remaining sub 11 GHz topics can still be completed to the original timeplan
- PP topics progressing well — timeline still OK
- Propagation information for non LOS paths presented to TGa at last meeting: feedback pending (**PLEASE COMMENT!**)
- A new version of the working document will be prepared by Session #19 (inclusion of results from the completed simulations).
- Draft minutes are available (on server)