

IEEE P802.16a&b Schedule

November 2001

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
			1	2	3	4
5	6	7	8	9	10	11
12 802 Session #16 802.16a&b Comment Resolution	13 802 Session #16 802.16a&b Comment Resolution	14 802 Session #16 802.16a&b Comment Resolution	15 802 Session #16 802.16a&b Comment Resolution	16 802 Session #16 Approve comment resolutions on 802.16a&b	17 Approve initiation of Working Group Letter Ballot on 802.16a&b	18
19	20	21	22	23	24	25
26	27	28	29 Issue P802.16a&b/D1 *Initiate Working Group Letter Ballot#4 on P802.16a&b/D1	30		

IEEE P802.16a&b Schedule

December 2001

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	
					1	2	
3	BRAN #26 IEEE-SA Board Meetings	4	5	6	7	8	9
10	11	12	13	14	15	16	
17	18	19	20	21	22	23	
24	25	26	27	28	29	30	
31							

IEEE P802.16a&b Schedule

January 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	1	2	3	4	5	6
				Working Group Letter Ballot #4 closes		
7	8	9	10	11	12	13
Open Reply Comment Period on P802.16a&b/D1 comments						
14	15	16	17	18	19	20
WCA Technical Symposium	WCA Technical Symposium	WCA Technical Symposium Close Reply Period; Commenters invited to develop resolutions				
21	22	23	24	25	26	27
802.16 Session #17 P802.16a&b/D1 Comment Resolution	802.16 Session #17 P802.16a&b/D1 Comment Resolution	802.16 Session #17 P802.16a&b/D1 Comment Resolution	802.16 Session #17 P802.16a&b/D1 Comment Resolution	802.16 Session #17 Approve comment resolutions to create P802.16a&b/D2		
28	29	30	31			

IEEE P802.16a&b Schedule

February 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
				1 Request IEEE to issue Invitation to Ballot on P802.16a&b	2	3
4	5	6	7	8 Issue P802.16a&b/D2 & initiate Working Group Recirc #4a IEEE Draft and PAR Submission Deadline	9	10
11 BRAN #27	12 BRAN #27 Broadband Wireless World Forum	13 BRAN #27 Broadband Wireless World Forum	14 BRAN #27 Broadband Wireless World Forum	15 IEEE issues Invitation to Ballot P802.16a&b	16	17
18	19	20	21	22 Close Working Group Recirc #4a	23	24
25 Open Reply Comment Period on P802.16a&b/D2 comments	26	27	28			

IEEE P802.16a&b Schedule

March 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
				1	2	3
4	5	6 Close Reply Period; Commenters invited to develop resolutions	7	8	9	10
11 802.16 Session #18 P802.16a&b/D2 Comment Resolution	12 802.16 Session #18 P802.16a&b/D2 Comment Resolution	13 802.16 Session #18 P802.16a&b/D2 Comment Resolution	14 802.16 Session #18 P802.16a&b/D2 Comment Resolution	15 802.16 Session #18 Request to open Sponsor Ballot on P802.16a&b/D3 *IEEE 802 (conditionally) approves request	16 IEEE closes Invitation to Ballot on 802.16a/b	17
18 IEEE-SA Board Meetings	19 IEEE-SA Board Meetings	20 IEEE-SA Board Meetings	21 IEEE-SA Board Meetings	22	23	24
25 802.16a/b Sponsor Balloting Group formed	26	27 Issue P802.16a&b/D3 & initiate Working Group Confirm Ballot #4b	28	29	30	31

IEEE P802.16a&b Schedule

April 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
1	2	3	4	5	6	7 Close Working Group Confirmation Ballot #4b
8 Inform 802 SEC that P802.16a&b conditions were met Request open of P802.16a&b/D3 Sponsor Ballot by IEEE	9	10	11 Initiate P802.16a&b/D3 Sponsor Ballot	12	13	14
15 BRAN #28	16 BRAN #28	17 BRAN #28	18 BRAN #28	19	20	21
22	23	24	25	26	27	28
29	30					

IEEE P802.16a&b Schedule

May 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
		1	2	3	4	5
				IEEE Draft and PAR Submission Deadline		
6	7	8	9	10	11	12
					Close P802.16a&b/D3 Sponsor Ballot	
13	14	15	16	17	18	19
Open Reply Comment Period on P802.16a&b/D3 comments				Close Reply Comment Period on P802.16a&b/D3 comments		
20	21	22	23	24	25	26
802.16 Session #19 P802.16a&b/D3 Comment Resolution	802.16 Session #19 P802.16a&b/D3 Comment Resolution	802.16 Session #19 P802.16a&b/D3 Comment Resolution	802.16 Session #19 P802.16a&b/D3 Comment Resolution	802.16 Session #19 Approve resolution of P802.16a&b/D3 Sponsor Ballot comments		
27	28	29	30	31		

IEEE P802.16a&b Schedule

June 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
					1	2
3 Issue P802.16a&b/D4 & Request Sponsor Ballot Recirc	4	5 Open P802.16a&b/D4 Sponsor Ballot Recirc	6	7	8	9
10 IEEE-SA Board Meetings	11 IEEE-SA Board Meetings	12 IEEE-SA Board Meetings	13	14	15 Close P802.16a&b/D4 Sponsor Ballot Recirc	16
17 Open Reply Comment Period on P802.16a&b/D4 comments	18	19	20	21	22	23
24	25	26	27	28	29	30

IEEE P802.16a&b Schedule

July 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
1	2 BRAN #29	3 BRAN #29	4 BRAN #29	5 BRAN #29 Close Reply Comment Period on P802.16a&b/D4 comments	6	7
8 802.16 Session #20 P802.16a&b/D4 Comment Resolution	9 802.16 Session #20 P802.16a&b/D4 Comment Resolution	10 802.16 Session #20 P802.16a&b/D4 Comment Resolution	11 802.16 Session #20 P802.16a&b/D4 Comment Resolution	12 802.16 Session #20 Request to send 802.16a/b Draft 5 to RevCom *IEEE 802 (conditionally) approves request	13 Work all weekend creating P802.16a&b/D5	14 Work all weekend creating P802.16a&b/D5
15 Issue P802.16a&b/D5 & Request Sponsor Confirmation Ballot	16	17	18 Open P802.16a&b/D5 Sponsor Confirmation Ballot	19	20	21
22	23	24	25	26	27 Close P802.16a&b/D5 Sponsor Confirmation Ballot	28
29 Request final P802.16a&b recirc, if necessary	30	31				

IEEE P802.16a&b Schedule

August 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
			1	2	3	4
				IEEE Draft and PAR Submission Deadline Submit RevCom approval application for P802.16a&b/D5		
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

IEEE P802.16a&b Schedule

September 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
						1
2	3	4	5	6	7	8
9 IEEE-SA Board Meetings	10 IEEE-SA Board Meetings *RevCom approves P802.16a&b/D5	11 IEEE-SA Board Meetings *IEEE-SA approves P802.16a&b/D5	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

IEEE P802.16a&b Schedule

October 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	1 BRAN #30	2 BRAN #30	3 BRAN #30	4 BRAN #30	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			