

# Schedule: IEEE P802.16a Development November 2001

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
29	30	31	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
			*New 802.16a PAR, merging licensed & unlicensed, sent to NesCom *Approved start of Working Group Letter Ballot on 802.16a			
19	20	21	22	23	24	25
26	27	28	29	30	1	2
			*Issued P802.16a/D1 *Initiated Working Group Letter Ballot#4 on P802.16a/D1			

# Schedule: IEEE P802.16a Development December 2001

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
26	27	28	29	30 *Issued P802.16a/D1 *Initiated Working Group Letter Ballot#4 on P802.16a/D1	1	2
3 BRAN #26 IEEE-SA Board Meetings	4 BRAN #26 IEEE-SA Board Meetings	5 BRAN #26 IEEE-SA Board Meetings	6 BRAN #26	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31	1	2	3	4 Working Group Letter Ballot #4 <IEEE 802.16-01/63> closes	5	6

# Schedule:

# IEEE P802.16a Development

# January 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
31	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31	1	2	3

Working Group  
Letter Ballot #4  
<IEEE 802.16-01/63>  
closes

Open Reply  
Comment Period on  
P802.16a/D1  
comments

WCA Technical  
Symposium

WCA Technical  
Symposium

WCA Technical  
Symposium  
Close Reply Period;  
Commenters invited  
to develop  
resolutions

802.16 Session #17  
P802.16a/D1  
Comment  
Resolution

802.16 Session #17  
P802.16a/D1  
Comment  
Resolution

802.16 Session #17  
P802.16a/D1  
Comment  
Resolution

802.16 Session #17  
P802.16a/D1  
Comment  
Resolution

802.16 Session #17  
Approve comment  
resolutions to create  
P802.16a&b/D2

# Schedule: IEEE P802.16a Development February 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
28	29	30	31	1	2	3
4 IEEE-SA NesCom approves PAR merger of 2001-11-16	5 Request IEEE to issue Invitation to Ballot on P802.16a	6	7	8 Issue P802.16a/D2 & initiate Working Group Recirc #4a IEEE Draft and PAR Submission Deadline	9	10
11 BRAN #27	12 BRAN #27 Broadband Wireless World Forum	13 BRAN #27 Broadband Wireless World Forum	14 BRAN #27 Broadband Wireless World Forum	15 IEEE issues Invitation to Ballot on P802.16a	16	17
18	19	20	21	22 Close Working Group Recirc #4a	23	24
25 Open Reply Comment Period on P802.16a/D2 comments	26	27	28	1	2	3

# Schedule:

# IEEE P802.16a Development

# March 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
25 Open Reply Comment Period on P802.16a/D2 comments	26	27	28	1	2	3
4	5	6 Close Reply Period; Commenters invited to develop resolutions	7	8	9	10
11 802.16 Session #18 P802.16a/D2 Comment Resolution	12 802.16 Session #18 P802.16a/D2 Comment Resolution	13 802.16 Session #18 P802.16a/D2 Comment Resolution	14 802.16 Session #18 P802.16a/D2 Comment Resolution	15 802.16 Session #18 Request to open Sponsor Ballot on P802.16a/D3 *IEEE 802 (conditionally) approves request	16 IEEE closes Invitation to Ballot on P802.16a/b	17
18	19 IEEE-SA Board Meetings	20 IEEE-SA Board Meetings	21 IEEE-SA Board Meetings	22	23	24
25 P802.16a Sponsor Balloting Group formed	26	27	28 Issue P802.16a/D3 & initiate Working Group Confirm Ballot #4b	29	30	31

# Schedule:

# IEEE P802.16a Development

# April 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
1	2	3	4	5	6	7
					Close Working Group Confirmation Ballot #4b	
8	9	10	11	12	13	14
Inform 802 SEC that P802.16a&b conditions were met Request open of P802.16a/D3 Sponsor Ballot by IEEE				Initiate P802.16a/D3 Sponsor Ballot		
15	16	17	18	19	20	21
BRAN #28	BRAN #28	BRAN #28	BRAN #28			
22	23	24	25	26	27	28
29	30	1	2	3	4	5
				IEEE Draft and PAR Submission Deadline		

# Schedule:

# IEEE P802.16a Development

# May 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
29	30	1	2	3 IEEE Draft and PAR Submission Deadline	4	5
6	7	8	9	10	11	12 Close P802.16a/D3 Sponsor Ballot
13 Open Reply Comment Period on P802.16a/D3 comments	14	15	16	17 Close Reply Comment Period on P802.16a/D3 comments	18	19
20 802.16 Session #19 P802.16a/D3 Comment Resolution	21 802.16 Session #19 P802.16a/D3 Comment Resolution	22 802.16 Session #19 P802.16a/D3 Comment Resolution	23 802.16 Session #19 P802.16a/D3 Comment Resolution	24 802.16 Session #19 Approve resolution of P802.16a/D3 Sponsor Ballot comments	25	26
27	28	29	30	31	1	2

# Schedule:

# IEEE P802.16a Development

# June 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
27	28	29	30	31	1	2
3 Issue P802.16a/D4 & Request Sponsor Ballot Recirc	4	5	6 Open P802.16a/D4 Sponsor Ballot Recirc	7	8	9
10	11 IEEE-SA Board Meetings	12 IEEE-SA Board Meetings	13 IEEE-SA Board Meetings	14	15	16 Close P802.16a/D4 Sponsor Ballot Recirc
17 Open Reply Comment Period on P802.16a/D4 comments	18	19	20	21	22	23
24	25	26	27	28	29	30



# Schedule:

# IEEE P802.16a Development

# July 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
1	2 BRAN #29	3 BRAN #29	4 BRAN #29	5 BRAN #29 Close Reply Comment Period on P802.16a/D4 comments	6	7
8 802.16 Session #20 P802.16a/D4 Comment Resolution	9 802.16 Session #20 P802.16a/D4 Comment Resolution	10 802.16 Session #20 P802.16a/D4 Comment Resolution	11 802.16 Session #20 P802.16a/D4 Comment Resolution	12 802.16 Session #20 Request to send P802.16a/D5 to RevCom *IEEE 802 (conditionally) approves request	13 Work all weekend creating P802.16a/D5	14 Work all weekend creating P802.16a/D5
15 Issue P802.16a/D5 & Request Sponsor Confirmation Ballot	16	17	18 Open P802.16a/D5 Sponsor Confirmation Ballot	19	20	21
22	23	24	25	26	27	28 Close P802.16a/D5 Sponsor Confirmation Ballot
29	30 Request final P802.16a/D5 recirc, if necessary	31	1	2 IEEE Draft and PAR Submission Deadline Submit RevCom approval application for P802.16a/D5	3	4

# Schedule:

# IEEE P802.16a Development

# August 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
29	30	31	1	2	3	4
	Request final P802.16a/D5 recirc, if necessary			IEEE Draft and PAR Submission Deadline Submit RevCom approval application for P802.16a/D5		
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1

# Schedule: IEEE P802.16a Development September 2002

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
26	27	28	29	30	31	1
2	3	4	5	6	7	8
9 IEEE-SA Board Meetings	10 IEEE-SA Board Meetings *RevCom approves P802.16a/D5	11 IEEE-SA Board Meetings *IEEE-SA approves P802.16a/D5	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	1 BRAN #30	2 BRAN #30	3 BRAN #30	4 BRAN #30	5	6