

September 13th, 2024

Editor's Report: IEEE P802.1DG

Editor: Max Turner (max.turner@ieee.org)


Draft Version: D4.0
for Initial SA Ballot

Report Version: V1.0


Contribution to:  IEEE

ETHERNOVIA

D4.0 Passed Initial SA Ballot!



Ballot History (at initial SA Ballot)



D4.0

CATEGORY§	All respondents§	
	TOTAL§	%§
Yes§	66§	90.4§
No§	7§	9.6§
Voting Yes or No§	73§	97.3§
Abstain§	0§	0.0§
Respondents§	75§	78.1§
Voting members§	96§	100.0§
Non-voting commenters§	0§	0.0§
No. of commenters§	12§	16.0§
No. of comments§	101§	100§
TR§	37§	36.6§
T§	1§	1.0§
ER§	34§	33.7§

Further project timeline

- Start with resolution of TR comments during the Sep. Interim
- Continue in (basically) weekly calls
- Address T, ER, E, and other comments in said order in calls and likely during the Nov. 2024 Plenary

- Call Schedule
 - Sep. 24th, 2024
 - Oct. 8th, 2024
- Nov. Plenary: Nov. 11th to 15th, 2024
- Call Schedule cont. (tentative, pending Plenary approval)
 - Nov. 26th, 2024
 - Dec. 3rd, 2024
 - Dec. 10th, 2024
 - Dec. 17th, 2024



Max Turner

Utrechtseweg 75
NL-3702AA Zeist
The Netherlands


+49 177 863 7804

max.turner@ethernovia.com



ETHERNOVIA

Thank You
for your attention!

Contribution to:  IEEE