

P802.1Qdq

- 1. Number of years that the extension is being requested:** 2
- 2. Why an Extension is Required (include actions to complete):** Additional time is required to complete Working Group balloting (the first recirculation has been completed, and another recirculation is needed), as well as conduct Standards Association balloting. Furthermore, this project depends on the completion of the ongoing revision project of the base standard.
- 3.1. What date did you begin writing the first draft:** 1 October 2021
- 3.2. How many people are actively working on the project:** 23
- 3.3. How many times a year does the working group meet?**
In person: 6
Via teleconference: 20
- 3.4. How many times a year is a draft circulated to the working group:** 2
- 3.5. What percentage of the Draft is stable:** 90%
- 3.6. How many significant work revisions has the Draft been through:** 7
- 4. When will/did initial Standards Association Balloting begin:** Aug 2025
- When do you expect to submit the proposed standard to RevCom:** Nov 2026
- Has this document already been adopted by another source? (if so please identify)** No
-

For an extension request, the information on the original PAR below is not open to modification.
