

Guidance for progression to Standard Adjusted for Comment Resolution meeting

Prepared by Vic Hayes, Chair
Lucent Technologies


Summary

- This presentation gives the most important actions 802.11 have to take to progress its draft standard
- It gives the schedule for the recirculation ballot after the January meeting to reach the June Standards Board meeting
- As a back-up it gives the schedule for getting a second recirculation ballot to reach the June Standards Board meeting
- Standards Board meetings in 1997:
 - March 20, June 26, September 16, December 9.
- Proposed standard due at IEEE office:
 - Feb 7, May 16, Aug 1, Oct 31

What to do

- At the January Comment resolution meeting we need to resolve all comment but especially those with "Do NOT Approve" votes on D5.0
- Then we need to approach the "Do NOT Approve" voters and ask them if our resolution to their comments constituting their "Do NOT Approve" vote would revert their vote to an "Approve" vote
- Then we need to recalculate the ballot result and list the remaining "Do NOT Approve" votes
- The remaining "Do NOT Approve" votes are either:
 - 1) rejected by 802.11 with a rebuttal (these are for the report to the ExCom and are attached to the recirculation Sponsor ballot)
 - 2) unresolved (these mean 802.11 need to do more work)

Time Line



RECIRCULATION BALLOT D6.0

- End of meeting Jan 17 (Fri)
- Editors deliver Jan 24 (Fri) 7 days to produce
- Draft on server Jan 24 (Fri)
- Draft at IEEE Jan 29 (Wed)
- All drafts mailed Feb 13 (Wed)
- All drafts received Feb 18 (Mon)
- Ballot closes Mar 4 (Tue) 19 days (39 days from server)
- Meeting start Mar 10 (Mon)
- Deadline May 16
- SAB mtng June 24-26 Cleveland OH (Thu)