
Project	IEEE 802.16 Broadband Wireless Access Working Group < http://ieee802.org/16 >	
Title	IEEE 802.16 TGm Revised Project Timeline	
Date Submitted	2010-07-15	
Source(s)	Phillip Barber Huawei	E-mail: pbarber@huawei.com
Re:	IEEE 802.16 TGm Revised Project Timeline	
Abstract	IEEE 802.16 TGm Revised Project Timeline	
Purpose	IEEE 802.16 TGm Revised Project Timeline	
Notice	<i>This document does not represent the agreed views of the IEEE 802.16 Working Group or any of its subgroups. It represents only the views of the participants listed in the "Source(s)" field above. It is offered as a basis for discussion. It is not binding on the contributor(s), who reserve(s) the right to add, amend or withdraw material contained herein.</i>	
Release	The contributor grants a free, irrevocable license to the IEEE to incorporate material contained in this contribution, and any modifications thereof, in the creation of an IEEE Standards publication; to copyright in the IEEE's name any IEEE Standards publication even though it may include portions of this contribution; and at the IEEE's sole discretion to permit others to reproduce in whole or in part the resulting IEEE Standards publication. The contributor also acknowledges and accepts that this contribution may be made public by IEEE 802.16.	
Patent Policy	The contributor is familiar with the IEEE-SA Patent Policy and Procedures: < http://standards.ieee.org/guides/bylaws/sect6-7.html#6 > and < http://standards.ieee.org/guides/opman/sect6.html#6.3 >. Further information is located at < http://standards.ieee.org/board/pat/pat-material.html > and < http://standards.ieee.org/board/pat >.	

July

Mo Tu, We Th, Fri Sa Su Mo Tu, We Th, Fri Sa Su Mo Tu, We Th, Fri Sa Su Mo Tu, We Th, Fri Sa Su
12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12
Session 68

SB 2010Jul-Nov

Resolution	Editor creates D7														SB Recirc 1																
1	2	3	4	1	2	3	4	5	6	7	8	9	10	11	12	13	14	1	2	3	4	5	6	7	8	9	10	11	12	13	14

August

Fri Sa **Su** Mc Tu We Th Fri Sa **Su** Mc Tu We Th Fri Sa **Su** Mc Tu We Th Fri Sa **Su** Mc Tu We Th Fri Sa **Su**
13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
Session 68.5

September

13 14 15 16 17 18 19 20 21 22 23 24 25 26
Session 69

15	1	2	1	2	3	4	1	2	3	4	5	6	7	8	9	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	1	2	3	4	1	2	3	4	5	6	7	8	9	10
Reply	Resolution					Editor creates D8					SB Recirc 2										Resolution					Editor creates D9																		

Ballot opens on a Sunday??

October

Mc Tu We Th Fri Sa **Su** Mc Tu We Th Fri Sa **Su** Mc Tu We Th Fri Sa **Su** Mc Tu We Th Fri Sa **Su** Mc Tu We Th Fri Sa **Su** Mc Tu We
27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 **8 9 10**
Session .

SB Recirc 3

Reply Comments

Resolutio

11 12 13 14 15 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 1 2 3

November

December

Th|Fri Sa **Su** Mc Tu We Th|Fri Sa **Su** Mc Tu We Th|Fri Sa **Su** Mo
11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6
70

Editor creates D10

SB Recirc 4 (confirmation ballot)

4 1 2 3 4 5 6 7 8 9 10 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15