

Draft Creation/Posting Schedule For D1.0

- 3.5 weeks for Editors to create D1.0 from accepted comments
 - Draft clauses sent to Chief Editor by August 7
- ~0.5 week for Chief Editor to clean up, review and assemble D1.0
 - Draft 1.0 ready by August 11, posted on August 12
- Comment period on D1.0 runs from **August 12** to **September 13**
 - 32 days (>4 weeks) to review draft and submit comments
- Comment database posted for review & proposed resolutions by September 15
 - ~2 weeks to review comments, propose resolutions
 - CRD frozen September 27, posted September 28
- Plenary meeting starts September 30