



Draft Creation/Posting Schedule

(Updated)

- **20 days** for Editors to create D2.2 from comment resolutions
 - Draft clauses sent to Chief Editor by April 4th
- 4 days to clean up, review and assemble D2.1
 - Update MIB and incorporate global comments
 - Draft 2.1 posted on April 8th
- Ballot period runs from **April 9th** to **May 10th**
 - 30 days (+ 2 days slop) to review draft and post comments
- CRD posted for review by May 13th
 - 6 days to review comments prior to meeting
- Interim meeting starts May 19th