


Ethernet BWA, Part II Schedule Update




John D'Ambrosia,
Chair, IEEE 802.3 NEA Ad hoc
Futurewei, U.S. Subsidiary of Huawei

Tom Issenhuth
Chief Editor, BWA, Part II
Issenhuth Consulting / Huawei

IEEE 802.3 Jan 2020 Interim
Geneva, CH

“Writing / Comment BWA” Timeline



-  Proposed responses posted
-  Review comments
-  Approved (Target date March 19, 2020)

Plan Going Forward

- Based on closed comments -
 - Grant editors editorial license when generating D1.1 to address formatting and terminology consistency issues
 - Generate Draft 1.1 for Task Force review from Draft 1.0 and closed comments
- See Proposed Schedule next page

Proposed Schedule

- Start Date: Comment Review – Feb 1
- End Date: Comment Review - Feb 10
- Comments Posted – Feb 20
- Teleconference to Review Comments – Feb 24 / 25
 - Pending number of submitted comments – Feb 24 call may be cancelled
 - At 2/25 teleconference anticipate requesting support of individuals to submit to 802.3 for consideration for approval @ March 2020 Plenary
- Upload preview draft – Mar 8
- Tutorial – Mar 16
- Anticipate requesting approval by 802.3 – Mar 19