
## 802.3cb 2.5 Gb/s and 5 Gb/s Backplane Timeline

## **FASTEST Possible Timeline – and achievable – meaningful and timely contributions**



## Milestones – approaching Working Group Ballot

TF D0.3 Generated - April 14, 2016

TF Ballot (1st) - April 2016

Comment Resolution – May 25<sup>th</sup> 2016, week of May Interim

TF D1.0 Generated - June 12th 2016

Comment Resolution at June Interim – June 27<sup>th</sup> 2016

TF D1.2 Generated – pre-circulated to WG on July 15<sup>th</sup> 2016