

# 802.3cb Task Force Architecture Ad Hoc Report

Dan Smith, Seagate  
25-July-2016

# Goals of Architecture ad hoc meetings

---

## Goals:

- Complete draft document in preparation to progress the IEEE P802.3cb draft to Working Group ballot
- Finalize all technical information in the draft
- Add PICs to draft
- Complete all diagrams and figures in the draft
- Finalize PAR changes and approve in preparation for presentation at July Plenary

# Ad hoc meetings

---

- Weekly Ad Hoc Webex Calls up to mid July
- Strong turn out on each call of major contributors
- Major Topics
  - Protocol clauses reviewed and edited
  - Electrical spec clauses and annexes added and revised
    - Storage Box definition added for specification and testing
  - PICs added for all clauses
  - Figures updated and formatted throughout

---

# Thank You!