

# Should the IEEE P802.3cm TF adopt a timeline?

Mabud Choudhury (OFS), Robert Lingle Jr (OFS)

## Example of adopted timeline for IEEE P802.3cg TF

- [http://www.ieee802.org/3/cg/adopted\\_802d3cg\\_timeline\\_0517.pdf](http://www.ieee802.org/3/cg/adopted_802d3cg_timeline_0517.pdf)

### IEEE P802.3cg 10 Mbps Single-Pair Ethernet Proposed Timeline (Adopted 5/17)

- ✓ **January 2017 – First Task Force meeting**
- July 2017 – Objectives Finalized, Draft 0.1 (skeleton), all baselines presented
- September 2017 – Baselines selected, draft 0.9 for Task Force Review
- **November 2017 – Last features selected - Task Force Review D1.0**
  - Nov:D1.0, Jan:D1.1, possible Feb 2018 extra off-cycle interim, D1.2
- March 2018 – Complete Task Force Review(D1.2/1.3)
- **May 2018 – Draft 2.0, enter working group ballot** (2 recircs: July:D2.1, Sept:D2.2)
- **Nov 2018 – D3.0 – enter Sponsor ballot** (2 recircs Jan'19:D3.1, Mar'19:D3.2)
- **June 2019 Standards Board approval**

# IEEE P802.3cm 400 Gb/s over MMF

## Some dates from PAR and chair's presentations

### What else would be helpful?

- ✓ **May 2018** – First Task Force meeting; objectives complete; all baselines presented
- **Checkpoint needed for September?**
- **Nov 2018** – generate D1.0 – enter Task Force Review
- **Other checkpoints?**
- **Milestones for D2.0?** – generate D2.0 – enter WG ballot
- **Nov 2019** – generate D3.0 – enter Sponsor ballot
- **June 2020** – Standards Board approval