

# Task Force Plan to WG Ballot

Chad Jones

Chair, IEEE P802.3da

Cisco Systems, Inc.

14May 2024

# Proposal

- In order to maintain progress and attempt to enter WG ballot out of September, the Chair proposes two comment cycles and two drafts between May and July
- This would require the editors to “flip the draft” in a week and holding TEN DAY recirculation cycles
- A 3-hour comment resolution meeting would be held mid-June

# Calendar

May							June							July						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
			1	2	3	4							1				3	4	5	6
5	6	7	8	9	10	11	2	3	4	5	6	7	8	7	8	9	10	11	12	13
12	13	14	15	16	17	18	9	10	11	12	13	14	15	14	15	16	17	18	19	20
19	20	21	22	23	24	25	16	17	18	19	20	21	22	21	22	23	24	25	26	27
26	27	28	29	30	31		23	24	25	26	27	28	29	28	29	30	31			
							30													

- Open D1.2 by 24 May, close 7 June
- D1.2 comment resolution on 12 June (schedule 13<sup>th</sup> as backup?)
- Open D1.3 by 19 June, close 3 July
- Resolve D1.3 comments the week of 15 July

# Announcement

- The Chair is announcing an off-cycle telephonic interim to occur on 12 June 2024, 10AM – 1PM EDT
- A backup meeting on 13 June 2024, 10AM – 1PM EDT is also announced if needed to finish comment resolution