

- ✓ Sept 2022 – Measurements of Noise, Link segments examples
 - ✓ Need to consider hybrid cables, separation of circuits, internal coupling
- ✓ Nov 2022 – Potential PHY & Link segment baseline starts
- ✓ Jan 2023 – PHY baseline discussion
 - Link segment baselines (electrical characteristics of communication) selected
- ✓ July 2024 – Major PCS/PMA baselines selected
- ❖ Nov 2024 – Draft 1.0 (baselines + skeleton draft)
- ❖ Nov - Mar 2025 - TF review
- ❖ May 2025 – Draft 2.0, Initial WG ballot
- ❖ Nov 2025 – initiate SA ballot
- ❖ Mar 2026 – conditional approval for RevCom
- ❖ June 2026 – SASB – standard complete