

Discussion on IEEE P802.3dk timeline

Yuanqiu Luo

Futurewei Technologies

Draft progress

- September interim passed a motion to generate D1.0
- D1.0 was ready and announced
- Initial TF review window is set as 2-31 Oct 2024
- PAR approval date is 3 Dec 2022
- PAR expiration date is 31 Dec 2026
- It is time to check and update the project timeline

Proposed timeline

Year	Month	Outgoing draft	Event	Note
2024	Jan-Aug	D0.2 - D0.5	Baseline selection	
	Sep	D1.0	TF review	Interim
	Nov	D1.1		Plenary
2025	Jan	D1.2		Interim
	Mar	D2.0	WG ballot	Plenary
	May	D2.1		Interim
	Jul	D2.2		Plenary
	Sep	D3.0	SA ballot	Interim
	Nov	D3.1		Plenary
2026	Jan	D3.2		Interim
	Mar	D3.3	Submit to REVCOM	Plenary

Any questions or suggestions