## 10GBASE-CX4 Task Force Report to IEEE 802.3™

http://www.ieee802.org/3/ak/

**Daniel Dove** 

Chair, IEEE 802.3ak™

## 802.3ak<sup>™</sup> Task Force...

- Have now held 2 meetings as a Task Force
  - Portsmouth in May (http://grouper.ieee.org/groups/802/3/ak/public/may03/index.html)
  - Ottawa in June (http://grouper.ieee.org/groups/802/3/ak/public/june03/index.html)
- Performed 40 day WG Ballot on 802.3ak D4.0
  - 77 TR's, 59 T's, 226 E's ---- 362 total
- Performed TF circulation of 802.3ak D4.01 & D4.02
- Performed 15 day WG re-circulation of 802.3ak D4.1
  - 8 TR's, 18 T's, 41 E's ---- 67 total
- We are meeting this week to resolve comments on D4.1
- We expect to release D4.2 at the end of this meeting
- We hope to request <u>tentative</u> approval to initiate Sponsor Ballot
- Meeting location I"n Seacliff D"

## **Potential Interim Meetings**

September xx-xx

Sacramento, CA

Host: *hp ProCurve Networking™* 

October ?? xx-xx

**TBD** 

Host: TBD

## **THANK YOU!!!™**