IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Task Force Update Report

Chad Jones
Cisco Systems, Inc.
Teleconference
July 12, 2021

IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Project information

Task Force Organization

Chad Jones, IEEE P802.3da Task Force Chair

Peter Jones, IEEE P802.3da Task Force Secretary

George Zimmerman, IEEE P802.3da Task Force Co-Editor

Valerie Maguire, IEEE P802.3da Task Force Co-Editor

Task Force web and reflector information

Reflector information: http://www.ieee802.org/3/da/reflector.html

Home page: http://www.ieee802.org/3/da/index.html

PAR: http://www.ieee802.org/3/da/P802d3da PAR.pdf

Approved timeline: https://www.ieee802.org/3/da/P802d3 Timeline V2.pdf

Private area: https://www.ieee802.org/3/da/private/index.html

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Activities since March 2021 teleconference

Met 7 total times since March 17th

Mar 24; Apr 7, 21; May 19, 26; Jun 16, 30

The TF V2.0 timeline was approved Dec 2, 2020

The Work Items list continues to be updated

Published D0.3

Held partial reviews of Draft 0.3 and 0.4

Holding a review of D0.5 currently

IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Activities since March 2021 teleconference

Topics covered in presentations since November:

Mixing Segment and a consensus model

Dynamic PLCA Node ID Assignment (DPLCA) - baseline

Power startup sequence

FEC

IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Adopted Timeline

| year | month | output | event |
|------|---------|--------|-----------|
| 2020 | jul | | |
| | sep | | |
| | nov | | |
| 2021 | jan | D0.1 | |
| | mar | D0.2 | |
| | may | D0.3 | TF review |
| | jul | D1.0 | |
| | sep | D1.1 | |
| | nov | D1.2 | |
| 2022 | jan | D1.3 | WG ballot |
| | mar | D2.0 | |
| | may | D2.1 | |
| | jul | D2.2 | |
| | sep | D2.3 | SA Ballot |
| | nov | D3.0 | |
| 2023 | jan | D3.1 | |
| | mar | D3.2 | |
| | may-jul | | STD |

IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Plans

Task Force is meeting twice during this Plenary session:

Wed July 14, 10AM-Noon ET

Mon July 19, 10AM-Noon ET

Task Force Interims are scheduled bi-weekly starting July 28 through the end of the year: 10AM-Noon ET

Meetings are on the IEEE 802.3 calendar:

http://www.ieee802.org/3/calendar.html

Questions?

Thank you!