

# IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Task Force Opening Report

Chad Jones  
Cisco Systems, Inc.  
15 July 2024

# IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement

## Project information

---

### Task Force Organization

Chad Jones, IEEE P802.3da Task Force Chair

Peter Jones, IEEE P802.3da Task Force Secretary

George Zimmerman, IEEE P802.3da Task Force Co-Editor

Valerie Maguire, IEEE P802.3da Task Force Co-Editor

### Task Force web and reflector information

Reflector information: <http://www.ieee802.org/3/da/reflector.html>

Home page: <http://www.ieee802.org/3/da/index.html>

PAR: [http://www.ieee802.org/3/da/P802d3da\\_PAR.pdf](http://www.ieee802.org/3/da/P802d3da_PAR.pdf)

Approved timeline: [https://www.ieee802.org/3/da/P802d3\\_Timeline\\_V2.pdf](https://www.ieee802.org/3/da/P802d3_Timeline_V2.pdf)

Private area: <https://www.ieee802.org/3/da/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

# IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Activities since March 2024 Plenary

---

Met three times since the March Plenary

May 2024 interim series, 12 and 13 June telephonic comment resolution meetings


May 2024 resolved 162 comments against D1.1

June 2024 resolved 114 comments against D1.2

Comment cycle against D1.3 closed 3 July, 111 comments

Will hold comment cycle on D1.1 out of March meeting

# Draft 1.3 Task Force Review



# IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Approved Timeline, V5

year	month	output	event
2021	jan	D0.2	
	may	D0.3	Quasi TF review
	jul	D0.51	Quasi TF review
	sep	D0.6	Quasi TF review
2022	jan-nov		
2023	jan	D0.7	
	mar-sep*		
	nov*	D1.0	TF review
2024	jan	D1.1	
	mar	D1.2/D2.0	WG Ballot
	may	D2.1	
	jul	D2.2	
	sep	D2.3	
	nov	D3.0	SA Ballot
2025	jan	D3.1	
	mar	D3.2	



# IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Plans

---

Task Force meets Tuesday 16 July, 13:15-18:00 and Wednesday 17 July, 8:00-12:15 in Salon C - Level B during this Plenary session

Meeting info on the IEEE 802.3 calendar:

<http://www.ieee802.org/3/calendar.html>

Seven presentation slots requested for this week

Liaise the draft to ISO/IEC SC25 WG3?

Questions?

Thank you!