

IEEE P802.3cz Multi-Gigabit Optical Automotive Ethernet Task Force Report

Robert M. (Bob) Grow
RMG Consulting/KDPOF
802.3 Virtual Plenary
7 March 2022

IEEE P802.3cz Multi-Gigabit Optical Automotive Ethernet

Project information

Task Force Organization

Bob Grow, IEEE P802.3cz Task Force Chair

Luisma Torres, IEEE P802.3cz Task Force Secretary, Chief Editor

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cz/reflector.html>

Home page: <http://ieee802.org/3/cz>

PAR: http://www.ieee802.org/3/cz/P802d3cz_PAR.pdf

CSD: <https://mentor.ieee.org/802-ec/dcn/20/ec-20-0095-00-ACSD-p802-3cz.pdf>

Objectives: http://www.ieee802.org/3/cz/P802d3cz_objectives_01_0520.pdf

Approved timeline: http://www.ieee802.org/3/timeline_3cz_01a.pdf

Private area: <https://www.ieee802.org/3/cz/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights


IEEE P802.3cz Multi-Gigabit Optical Automotive Ethernet

Activities since January 2022 interim

- Virtual meetings
 - 1, 8, 15, and 22 February 2022 interim teleconferences
 - 8, 9, 15, 16 March 2022 plenary TF meeting
- We have found a way to move forward on our work!!!!
- Major items discussed, decisions made and actions
 - TF approved division of work (“PAR split”)
 - TF approved draft WG preview

IEEE P802.3cz Multi-Gigabit Optical Automotive Ethernet Timeline

Revised: 12 Oct 2021
Adopted: 18 Nov 2020



Task Force Omnibus Motion (22 Feb)

Motion to support and adopt division of Multi-Gigabit Optical Automotive Ethernet work into two projects per watanabe_3cz_01g_220222.pdf and direct the TF Chair to prepare project documents consistent with this presentation for March plenary consideration.

In addition, adopt Chief Editor's draft (Chief_Editor_proposes_technically_complete_draft.pdf) as P802.3cz/D1.3 and request that P802.3cz/D1.3 be submitted for March plenary WG preview.

Passed by unanimous consent.

Upcoming plenary actions

- Division of work is on the mid-session 802.3 agenda
 - P802.3cz: objectives changes, CSD responses changes, PAR modification
 - P802.3dh: objectives, CSD responses, PAR
- Request for P802.3cz WG ballot is on the closing 802.3 agenda
 - P802.3cz/D1.3 WG preview announced 28 February

Questions?