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Introduction

• A focused project enables rapid progress toward a specification – 
time to serve the market that is already emerged.
• Project documentation approvals are the key to the transition to 

Task Force.
• Task Force makes technical decisions, including selecting 

baseline proposals.
• Agreement on documentation in September achieves Task Force 

in late December 2026.
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Timeline to Task Force and Beyond
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Key Dates Notes

8 October, 2026 LMSC Pre-submission deadline (30 days)

9 November, 2026 LMSC Meeting at November Plenary

19 October 2026 NesCOM pre-submission deadline

18-21 January 2027 IEEE 802.3 January 2027 Interim Meeting

07-09 Dec 2026 NesCOM & SASB Meeting

D0 D1 D2
No New

Proposals
Complete Draft

Earliest Possible 
WG Ballot

Pre-
D2

Call for proposals

Check w/ David or Adam on 
pre-submit rules è è

and adjust timeline accordingly. 

Pre-submit 
PAR to 

NesCOM

• Best possible and achievable timeline toward 
formation of TF shown.

• Best possible and achievable TF schedule 
without compromising due-process shown 
above (aspirational).

Technical Consensus



2026 IEEE SA Governance Meeting Schedule
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2027 IEEE SA Governance Meeting Schedule
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Thank You
</timeline>
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