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Introduction

• A focused project enables rapid progress toward a specification – 
time to serve the market that is already emerged.
• Project documentation approvals are the key to the transition to 

Task Force.
• Task Force makes technical decisions, including selecting 

baseline proposals.
• Agreement on documentation in September achieves Task Force 

in late December 2026.
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Timeline to Task Force and Beyond
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Key Dates Notes

8 October, 2026 LMSC Pre-submission deadline (30 days)

9 November, 2026 LMSC Meeting at November Plenary

19 October 2026 NesCOM pre-submission deadline

18-21 January 2027 IEEE 802.3 January 2027 Interim Meeting

07-09 Dec 2026 NesCOM & SASB Meeting

D0 D1 D2
No New

Proposals
Complete Draft

Earliest  Possible 
WG Ballot

Pre-
D2
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• Best possible and achievable timeline toward 
formation of TF shown.

• Best possible and achievable TF schedule 
without compromising due-process shown 
above (aspirational).

Technical Consensus



2026 IEEE SA Governance Meeting Schedule
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2027 IEEE SA Governance Meeting Schedule
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Thank You
</timeline>
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References to Pre-submission to LMSC & NesCOM

• Subclause 9.2 'IEEE 802 LMSC approval' of the IEEE 802 LMSC Operations Manual 
says that ‘ At the discretion of the IEEE 802 LMSC Chair, PARs may be submitted in 
parallel to NesCom when the IEEE 802 LMSC Closing meeting date allows the PAR to 
be removed from consideration prior to NesCom recommendation to the Standards 
Board.', so it is possible to submit a draft PAR after the IEEE 802.3 September interim 
meeting session.

• 802.3 WG chair does not need a WG approval vote to submit a PAR for 
consideration; a vote of the respective IEEE 802.3 Study Group is sufficient for the 
WG chair to consider pre-submission. The submittal deadline for the December 
2026 NesCom meeting is 19 October 2026; however, the submittal deadline for the 
November 2026 IEEE 802 LMSC is 8 October 2026 (30 days before the start of the 
plenary session).  As a result, you could potentially hold a Study Group 
teleconference interim meeting (not an ad hoc) after the IEEE 802.3 September 
interim meeting session, if needed. A strong goal of completing the PAR by 2 
October 2026 at the latest.
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