



802.17 Schedule Discussion

Michael Takefman

Bob Love

Tom Alexander



Chief Editor's Wet Finger

- Minimum 2 meetings to close current issues
 - Gates start of WG ballot
- Minimum 4 meetings to converge WG ballot
 - Gates start of Sponsor ballot
- Minimum 4 review cycles to converge Sponsor ballot
 - Possible to shorten cycle to 1 month between Sponsor Ballots therefore taking 2 meetings total



Proposed Schedule



Milestone	Date
• Close Existing Issues <ul style="list-style-type: none">– Draft 2.0– Motion to start WG Ballot 1	Nov'02 Plenary Authorized
• WG Ballot 1 <ul style="list-style-type: none">– 30 day electronic ballot	Dec'02
• Comment Resolution <ul style="list-style-type: none">– Draft 3.0, WG Ballot 2	Jan'03 Interim Authorized
• Comment Resolution <ul style="list-style-type: none">– Draft 4.0 WG Ballot 3	Mar'03 Plenary Authorized
• Comment Resolution <ul style="list-style-type: none">– Draft 4.1 WG Recirculation	May'03 Interim Authorized
• Draft 4.1 Comment Resolution <ul style="list-style-type: none">– Draft 4.2 WG Recirculation	Jun'03 Interim Pre-authorized



Proposed Schedule

Milestone	Date
• Comment Resolution	Jul'03 Plenary
– Pre-Request SEC to forward Draft 5.0 to sponsor ballot post September	
– Draft 4.3 WG Recirculation	Aug'03
• Sponsor Ballot starts after	Sep'03 Interim
– 30 Day ballot	
• Comment Resolution	Nov'03 Plenary
– Draft 3.1	Authorized
• Sponsor Recirculation 1	Dec'03
– 15 Day ballot	
• Comment Resolution	Jan'04 Plenary
– Draft 3.2	Authorized
• Sponsor Recirculation 2	Feb'04
– Assumes no new negatives and no technical changes	
• Forward to RevCom	Mar'04



How to work to schedule

- Where are we at?
 - Lots of new text recently added and to be added still
 - Fairness
 - Implementation guidelines
 - PICS Tables
 - Open Issues requiring consensus to be built
 - Bridging
 - State Machines Missing
- Identify Open Issues
 - Text unclear
 - Text missing



How to work to schedule

- Each Section/Technical Editor to hold an open discussion at the end of each section to create a list of open issues
 - As seen by editor
 - As seen by members
- Lists to be delivered to chief editor on Wednesday evening and to WG on Thursday (am)
- Review list Thursday (pm) by WG
 - A chance for people who were not in a particular CR session to comment and add to the list
 - Straw polls to give guidance on missing issues (in addition to the work needed to develop D1.0) to TechEds / Ad-hocs



How to work to schedule

- Technical editors & new or existing ad-hocs to attempt to reach consensus and close issue list
 - Drive for September for 1st review & draft text
 - Review in September
 - Comment Resolution for D1.0
 - Vote on multiple alternatives for outstanding issues
 - Adopt into D1.1
 - Items not decided – we keep working and working and working
 - Vote to Create D1.1
 - Final comment resolution cycle between September and November prior to starting WG Ballot



Lets Debate!

