

P802.17 Editors' Closing Report

Tom Alexander
Chief Editor, P802.17

Agenda

- Comment resolution track summary
- Editors' reports
- Motions for adopting resolutions
- FRTT ad-hoc results
- Recirculation schedule


Comment Resolution Tracks

- Global Section and Intro Section Clauses 2, 3, 4
 - 11 technicals; all dealt with, 2 rejected, 2 to WG
- Intro Section (Clause 1)
 - 17 technicals; all dealt with, 1 rejected, 0 to WG
- MAC Section (Clauses & Annexes)
 - 173 technicals, all dealt with, 12 rejected, 6 to WG
- PHY section
 - 13 technicals, all dealt with, 0 rejected, 1 to WG

Comment Resolution Tracks

- Fairness Section
 - 44 technicals, all dealt with, 5 rejected, 2 to WG
- Topology Section
 - 88 technicals, all dealt with, 1 rejected, 4 to WG
- OAM Section
 - 60 technicals, all dealt with, 7 rejected, 1 to WG
- Bridging Section
 - 24 technicals, all dealt with, 0 rejected, 1 to WG


All Technical / Technical-Binding Comments Dealt With!!!



Draft Creation/Posting Schedule

(verrry tentative)

- **12 days** for Editors to create D2.4 from comment resolutions
 - Starts 27th July; draft clauses sent to Chief Editor by August 7th
- 2 days to clean up, review and assemble D2.4
 - Update MIB to reflect changes in remainder of the draft
 - Draft 2.4 posted on August 10th
- **Recirculation ballot** period runs from **August 10th** to **August 15th**
 - 15 days to review draft and post comments
- Comment database posted for review by August 26th
 - 1 day to collate and assemble comment database
- Interim meeting starts August 27th
 - Runs from August 27th to August 29th



Possible Recirculation Schedule

(no, I am not joking)

Item	Recirc 1	Recirc 2	Recirc 3	Recirc 4
Editors create draft text	12 days	6 days	6 days	3 days
Assemble draft	2 days	1 day	1 day	½ day
Draft posted on	August 10 th	September 6 th	October 5 th	October 27 th
Recirc ballot period	August 10 th – August 25 th	September 7 th to September 22 nd	October 5 th to October 20 th	October 27 th to November 11 th
Assemble comments	1 day	1 day	1 day	½ day
Meeting	August 27 th to August 29 th	September 24 th to September 26 th	October 22 nd to October 23 rd	November 10 th to November 13 th

Assumes Recirc 1 PASSES

‘Nother Recirculation Schedule

Item	Recirc	Review	Ballot
Editors create draft text	12 days	6 days	12 days
Assemble draft	2 days	1 day	1 day
Draft posted on	August 10 th	September 6 th	October 5 th
Recirc / review or ballot period	August 10 th – August 25 th Recirculation (15d)	September 7 th to September 16 th Review (9d)	October 6 th to November 7 th Ballot (30d)
Assemble comments	1 day	1 day	1 day
Meeting	August 27 th to August 29 th	September 18 th to September 19 th	November 10 th to November 13 th

Assumes Recirc 1 FAILS

Process

- Each section will be dealt with in turn
 - Order: Intro, Bridging, PHY, OAM, Topology, Fairness, MAC
- Editor will present summary of resolutions by ad-hoc
 - No more than **20 minutes per report**, including questions
- Comments punted to WG will then be debated and resolved
 - Any WG member can also request that any comment be broken out of the bucket and debated by WG as a whole
 - Chair will limit debate to **5 minutes each** in the interests of progress
- Single motion per section to accept ad-hoc group's resolutions to remainder of comments as a bucket
- Authorize creation and balloting of D2.4 based on instructions

Clause 0, 2, 3, 4 Comments Report

Tom Alexander
Chief Editor, P802.17

Clause 0 Comments

- Submitted to Clause 0: 13 comments (3 tech-binding)
- All technical comments looked at
 - 1 deferred to WG, rest accepted/accept-modified
- Major issues
 - Field names
 - Index and terms clauses
 - Miscellaneous editorial and formatting stuff
- Deferred to WG:
 - New draft text

Clause 2, 3, 4 Comments

- 27 comments; 7 technical/tech-binding
 - 2 technical non-binding rejected
 - Definitions for “available” and “unavailable”
 - All editorial stuff
 - Variables subclause (3.2) being removed in favor of index
 - Definitions and acronyms
 - Italics
 - State diagram format subclause (3.4.2) being removed because it’s never used in the draft
 - Fonts, etc.