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m PAR Dates:
1. Submit for initial sponsor ballot: 2004-05-26
2. Submit to RevCom: 2004-10-01

m Work Sessions:
m 11 sessions total, 10 left (session #2 inclusive)
m 6 Sessions (# 2-7) - development stages 1, 2, 3
m 4 Session (# 8-11) - support the ballot process

m Conclusion: need tight project timeline control
and contribution planning.
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Stages 1 & 2 - System Analysis:
m System & Performance Requirements Definition
m Performance Analysis

Stage 3 - Specification & Proposals:
m Consensus on system specification
m Proposals Evaluation & Selection

Stage 4 - 802.20 Standard Drafting & Publication
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