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Status Update

Draft
2.0B 2.0A 2.1B 2.1A 2.2B 2.2A 2.3B 2.3A

Voters 200 200 200 200 200 200 200 200
Approve 72 79 76 81 84 84 83 88
Disapprove 30 23 31 26 27 27 29 24
Abstain 27 27 27 27 26 26 26 26
Returns 129 129 134 134 137 137 138 138
Comments 782 782 189 189 203 203 122 . 2

~
Respsonse Rate
Approve Rate 70.59% 71.03% 74.11%,

Abstention Rate
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ltems Requiring Further Attention

= Interference generator for receiver testing (14)
= Broadband noise vs. swept sinusoid

= Interference level for receiver testing (17)

= Correct interference level to correspond with Annex 69B
channel recommendations

s 10GBASE-KR transmitter specifications need to be
modified to guarantee interoperability (6)

x Channel recommendations need to be modified to
guarantee interoperability (5)

= 35 people in the room
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Future Plans: Options

= March plenary, conditional
approval for Sponsor Ballot,
generate Draft 2.4

= Late April interim for comment

resolution, generate Draft 2.5
= May Interim to “check off” on

Sponsor Ballot, generate Draft

3.0

= July plenary, Sponsor ballot
comment resolution, generate

Draft 3.1, conditional approval

to pre-submit for December
RevCom

m Recirculations as necessary...

Generate Draft 2.4

April / May interim for comment
resolution, generate Draft 2.5

May / June interim for comment
resolution, generate Draft 2.6

July plenary, approval for Sponsor
Ballot, generate Draft 3.0 (no other
real business)

Recirculations as necessary

November plenary, request
(conditional) approval to pre-submit
to RevCom
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Motion #

= Move that:

= The Task Force grant editorial license to the P802.3ap
editors to respond to unresolved editorial comments on D2.3

= Draft 2.3 and the resolution of comments against Draft 2.3
be used as the basis for the generation of Draft 2.4
= The Task Force recirculate Draft 2.4
= Moved: John D’Ambrosia
Seconded: Schelto van Doorn
Technical (>= 75%)
(AlD Y: 29 N:. O ,A: 0
Motion Passes
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Motion #

= Request that the Working Group grant conditional

approval, per LMSC P&P clause 20, for the P802.3ap
Sponsor Ballot

= Moved: John D’Ambrosia

= Seconded: Joe Abler

= Technical (>= 75%)

= (All) Y: 17 N: 4 ,A: 6

= (8023)Y: 14 ' N. 4 A 6

= Motion Passes
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Future Meetings

= April/May 2006 Interim

= Date: TBD (minimum 30-day notice will be provided)
= Location: TBD

= May/June 2006 Interim
= Date: TBD (minimum 30-day notice will be provided)
= Location: TBD

= July 2006 Plenary
= Date: July 16 — 21
= Location: Grand Hyatt Manchester, San Diego, CA

March 2006 IEEE P802.3ap Task Force



i Adjourn

Thank You!
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