March 2000

IEEE 802.15 TG2 Project Plan

IEEE 802.15-00/089r0

ID | Task Name | Duration | Start | Finish |Resource Names

1 |Coexistence Model 2 days Mon 03/06/00 Tue 03/07/00

2 Develop Physical Layer Model 1 day Mon 03/06/00F Mon 03/06/00

3 Divide Bluetooth PHY Layer Model into Sections 1 day Mon 03/06/00 Mon 03/06/00 Lansford
4 Divide 802.11 PHY Layer Model into Sections 1 day Mon 03/06/00 Mon 03/06/00 Lansford
5 Develop Bluetooth PHY Layer Model Simulator 1 day Mon 03/06/00 Mon 03/06/00 Lansford,Eliezer
6 Devlop 802.11 PHY Layer Model Simulation 1 day Mon 03/06/00 Mon 03/06/00 Lansford,Eliezer
7 BER of 1/2 Mbps DSSS interfered by Bluetooth 1 day Mon 03/06/00 Mon 03/06/00

8 BER of 1/2 Mbps FHSS interfered by Bluetooth 1 day Mon 03/06/00 Mon 03/06/00

9 BER of 11 Mbps interfered by Bluetooth 1 day Mon 03/06/00 Mon 03/06/00 Voltz
10 BER of Bluetooth interfered by 1/2 Mbps DSSS 1 day Mon 03/06/00 Mon 03/06/00

11 BER of Bluetooth interfered by 1/2 Mbps FHSS 1 day Mon 03/06/00 Mon 03/06/00

12 BER of Bluetooth interfered by 11 Mbps 1 day Mon 03/06/00 Mon 03/06/00

13 Effect of High Power Bluetooth Interferer on 1/2 Mbps DSSS 1 day Mon 03/06/00 Mon 03/06/00

14 Effect of High Power Bluetooth Interferer on 1/2 Mbps FHSS 1 day Mon 03/06/00 Mon 03/06/00

15 Effect of High Power Bluetooth Interferer on 11 Mbps 1 day Mon 03/06/00 Mon 03/06/00

16 Effect of High Power 1/2 Mbps DSSS on Bluetooth 1 day Mon 03/06/00 Mon 03/06/00

17 Effect of High Power 1/2 Mbps DSSS on Bluetooth 1 day Mon 03/06/00 Mon 03/06/00

18 Effect of High Power 1/2 Mbps DSSS on Bluetooth 1 day Mon 03/06/00 Mon 03/06/00

19 Develop HomeRF PHY Layer Model 1 day Mon 03/06/00 Mon 03/06/00

20 Develop RF Propagation Model 1 day Mon 03/06/00/ Mon 03/06/00

21 Develop Theoretical Model 1 day Mon 03/06/00 Mon 03/06/00 Bertoni
22 Experimental verification of Model 1 day Mon 03/06/00 Mon 03/06/00 Bertoni
23 Develop MAC Layer Model 2 days Mon 03/06/00,  Tue 03/07/00

24 Theoretical Probability of 802.11 Packet Collision by Bluetooth 1 day Mon 03/06/00 Mon 03/06/00 Shellhammer
25 Theoretical Probability of Bluetooth Packet Collision by 802.11 1 day Mon 03/06/00 Mon 03/06/00

26 Investigate how to Interface PHY Model to Opnet 1 day Mon 03/06/00 Mon 03/06/00 Golmie
27 Outline the MAC Simulation into sections 1 day Mon 03/06/00 Mon 03/06/00 Golmie
28 MAC Layer Simulation 2 days Mon 03/06/00 Tue 03/07/00 Golmie
29 Comparison of Theoretical and Simulation Models 1 day Mon 03/06/00 Mon 03/06/00

30 Develop Data Traffic Models 1 day Mon 03/06/00/ Mon 03/06/00

31 Select a Representative Set of Application Scenarios 1 day Mon 03/06/00 Mon 03/06/00

32 Select specific input parameters to MAC models 1 day Mon 03/06/00 Mon 03/06/00

33 Run application scenarios by Bluetooth and 802.11 1 day Mon 03/06/00 Mon 03/06/00

34 Select the appropriate performance metric for each scenario 1 day Mon 03/06/00 Mon 03/06/00
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35 Application of Coexistence Model 1 day Mon 03/06/00F Mon 03/06/00
36 Agree on format to present results 1 day Mon 03/06/00 Mon 03/06/00
37 Apply Coexistence Model to each Application scenario 1 day Mon 03/06/00 Mon 03/06/00
38 Summarize and Review Results 1 day Mon 03/06/00F  Mon 03/06/00
39 Experimental verification of Coexistence Model 1 day Mon 03/06/00F Mon 03/06/00
40 Select a simplified set of application scenarios 1 day Mon 03/06/00 Mon 03/06/00
41 Run experiments on the selected application scenarios 1 day Mon 03/06/00 Mon 03/06/00
42 Compare experimental results and Coexistence Model Results 1 day Mon 03/06/00 Mon 03/06/00
43
44
45
46
47 |Recommended Practice 40 days Mon 03/06/00 Fri 04/28/00
48 Give shell of Recommended Practical to Dan 1 day Mon 03/06/00 Mon 03/06/00 Siep
49 Produce Outline 8 wks Mon 03/06/00 Fri 04/28/00 McGlynn
50 Give tutorial to TG2 on the process of writing a standard 8 wks Mon 03/06/00 Fri 04/28/00 Siep
51 Match previous submissions to clauses & give feedback to authors 1 day Mon 03/06/00 Mon 03/06/00 | hellhammer,Golmie
52 Find volunteer Editors for each of the clauses 1 day Mon 03/06/00 Mon 03/06/00 McGlynn
53 Select Clause Editors 1 day Mon 03/06/00 Mon 03/06/00 McGlynn
54 Write Clause 1 1 day Mon 03/06/00 Mon 03/06/00
55 Write Clause 2 1 day Mon 03/06/00 Mon 03/06/00
56 Write Clause 3 1 day Mon 03/06/00 Mon 03/06/00
57 Write Clause 4 1 day Mon 03/06/00 Mon 03/06/00
58 Write Clause 5 1 day Mon 03/06/00 Mon 03/06/00
59 Write Clause 6 1 day Mon 03/06/00 Mon 03/06/00
60 Write Clause 7 1 day Mon 03/06/00F  Mon 03/06/00
61 Harmonize Clauses 1 day Mon 03/06/00 Mon 03/06/00
62 Produce Database for Comment Resolution 1 day Mon 03/06/00 Mon 03/06/00 Siep
63 Send out for Letter Ballot 1 day Mon 03/06/00F  Mon 03/06/00
64 Comment Resolution 1 day Mon 03/06/00 Mon 03/06/00
65 Send out for Reconsideration 1 day Mon 03/06/00 Mon 03/06/00
66 Comment Resolution 1 day Mon 03/06/00F  Mon 03/06/00
67 Send out for Recirculation 1 day Mon 03/06/00 Mon 03/06/00
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