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XAUI Adhoc Status

- Aimisto define and justify all required values
- Weekly telco still progressing with large participation
- All open issues identified and documented

- All actions delagated

- All actions to be final cleared by March 2001

Methodology for measur ement

- Manufactures do not wish to standardise
methodology and implementation

- 99151v2 document shall be referenced (details to be
worked out)

- Generally methodology understood and agreed upon,
still ongoing discussions about available equipment.

Compliance Patterns

- Proposal for strategy exist, details and final
implementation to be discussed.

Receive Jitter Tolerance

- SJ Jitter Tolerance following methodology laid down
by Fiber Channel.

- Comments exist about break frequency of tolerance

- Lower frequency shall be extended down to cover
possible FIFO issues

- Concerns exist concerning total DJjitter during
compliance

Transmit Jitter

- Awaiting results of worst case compliance
channel assessment, before transmit jitter
specification and mask can be finalised.

- Initial worst case channel transfer function
available, however, group delay or flat phase
function needed as opposed to phase delay.

Additional Jitter Budget |ssues

- All phenominaidentified

- Discussions still ongoing

- Specification and data being collected to provide
gualitative numbers (e.g connectors
specifications, theoritical anaylsis of crosstalk)



